02:001883_CA04 50 _01-B1587\Graphics\Fig2 7-1.cdr-1/5/06-GRA

Preconstruction

Activities

Surveying and

staking, clearing, *Temporary Erosion and
or pavement Drainage Control
cutting* (e.g. Sediment)

2
Ditching

Trenching \I\L

|
. 11
TOpSOII 11

Spoil

3 \
Hauling, "\\
Stringing, ’

and Bending

4

Lowering In,
Line-up, and
Welding

5

Weld Inspection

6
Application of
Protective
Coating to
Weld Joints

7

|
|
|
|
|
| |
! !
|
Backfilling :
Topsoil Replaced | 11 E
Over Ditch Area i |
8 | |
ROW Cleanup | |
and Restoration i i
Finish Grading,
Permanent Erosion | |
|

Control and
Revegetation e

@ E
s W )

Hydrostatic
Testing

i Construction ROW |

Welding
Trench
Spoil

Topsoil

Cabrillo Port LNG Deepwater Port

Figure 2.7-1
Typical Onshore Pipeline
Construction Sequence
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